
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 02/28/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/03/2014

Contract Location: Time Allowed:

SR 31 OVER THE WITHLACOOCHEE RIVER.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

03/19/2013

04/17/2013

05/23/2013

00/00/0000

00/00/0000

502 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 69.92

351 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,424,540.99

$5,315,218.37

$3,482,828.24

26.51%

Counties:

Brooks Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432100-      $5,424,540.99 $5,315,218.37 $3,482,828.24 35.79% $176,432.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 02/28/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/03/2014

Project Number: 432100-      SR 31 - BRIDGE REHABILITATION

 

BRST0-0034-01(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,150,483.78 $1,030,012.19 $120,471.59

Non-Participating $287,621.02 $257,503.12 $30,117.90

Total Earnings $1,438,104.80 $1,287,515.31 $150,589.49

Stockpiled Materials $503,607.95 $477,765.31 $25,842.64

Gross Earnings $1,941,712.75 $1,765,280.62 $176,432.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,941,712.75 $1,765,280.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $176,432.13

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 02/28/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/03/2014

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 210-0100     GRADING COMPLETE - LS  1.000 .650

 659115.950 .100

BRST0-0034-01(027)

 

.750 $65,911.60 $494,336.96

0175 150-1000     TRAFFIC CONTROL - LS  1.000 .564

 127513.990 .011

BRST0-0034-01(027)

 

.575 $1,402.65 $73,320.54

Category Amount: $67,314.25 $567,657.50

Category Number: 0040 EROSION

0185 163-0240     MULCH TN  380.000 95.045

 150.000 13.775

 

 

108.820 $2,066.25 $16,323.00

0200 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  320.000 45.000

 18.570 45.000

 

 

90.000 $835.65 $1,671.30

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,000.000 1,400.000

 0.050 200.000

 

 

1,600.000 $10.00 $80.00

0265 167-1500     WATER QUALITY INSPECTIONS MO  18.000 9.000

 928.440 1.000

 

 

10.000 $928.44 $9,284.40

0280 171-0030     TEMPORARY SILT FENCE, TYPE C LF  18,000.000 6,445.875

 3.250 357.000

 

 

6,802.875 $1,160.25 $22,109.34

Category Amount: $5,000.59 $49,468.04

Category Number: 0020 BRIDGE

0445 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 878605.830 .000

1

 

.000 $.00 $0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 02/28/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/03/2014

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0455 500-3002     CLASS AA CONCRETE CY  413.000 200.300

 529.180 20.500

 

 

220.800 $10,848.19 $116,842.94

0470 511-1000     BAR REINF STEEL LB  84,601.000 57,889.000

 0.770 -4,415.000

 

 

53,474.000 $-3,399.55 $41,174.98

0485 520-2220     PILING, PSC, 20 IN SQ LF  385.000 .000

 75.090 174.410

 

 

174.410 $13,096.45 $13,096.45

0486 520-2220     PILING, PSC, 20 IN SQ LF  .000 .000

 56.320 13.090

                                                            

                                                            

13.090 $737.23 $737.23

0490 520-3220     TEST PILE, PSC, 20 IN SQ EA  1.000 .000

 6526.420 1.000

 

 

1.000 $6,526.42 $6,526.42

0515 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,600.000 .000

 63.850 759.000

 

 

759.000 $48,462.15 $48,462.15

0520 603-7000     PLASTIC FILTER FABRIC SY  3,600.000 .000

 2.640 759.000

 

 

759.000 $2,003.76 $2,003.76

Category Amount: $78,274.65 $228,843.93

Category Number: 0030 DRAINAGE

0545 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 168.900

 40.000 .000

 

 

168.900 $.00 $6,756.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 02/28/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/03/2014

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0600 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  48.000 48.200

 36.000 .000

 

 

48.200 $.00 $1,735.20

Category Amount: $0.00 $8,491.20

Category Number: 0040 EROSION

0635 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 3.000

 175.000 .000

 

 

3.000 $.00 $525.00

Category Amount: $0.00 $525.00

Category Number: 0020 BRIDGE

0690 524-0350     TEST CORING LF  186.000 255.000

 80.650 .000

 

 

255.000 $.00 $20,565.75

Category Amount: $0.00 $20,565.75

Category Number: 0030 DRAINAGE

0730 550-2120     SIDE DRAIN PIPE, 12 IN, H  1-10 LF  250.000 259.000

 0.010 .000

 

 

259.000 $.00 $2.59

Category Amount: $0.00 $2.59

Project Total Amount: $150,589.49 $1,438,104.80


